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Summary of 2/7/18 Monthly Meeting

with Pre-RD AOC Group and EPA Region 10

Pre-Remedial Design Investigation (PDI) for Portland Harbor Superfund Site

EPA Representatives: Davis Zhen, Stephanie Ebright, Lori Cora, Eva DeMaria, Becky Chu, Howard Young
(CDM Smith), Scott Coffey (CDM Smith)

Pre-RD AOC Group: Mat Cusma, Howard Cumberland, Tina Hein, Debbie Deetz Silva, Linda Baker, Ken
Tyrrell, Anne Fitzpatrick, Jenny Pretare, Luke Smith, Keith Kroeger (phone), Betsy Ruffle (phone), Karen
Traeger (by phone), Fred Wolf (phone), Loren Dunn (phone)

Summary

· First Meeting: Since this was the first monthly meeting, it was beneficial to have a larger group meet
in person: future meetings can be phone calls with a smaller group of participants, as needed
depending on the topic.

· Schedule: EPA expects to meet the AOC deadline for returning comments on the draft project plans
(assuming no government shutdowns). EPA expects to provide the Group with their comments on the
QAPP  and  DQMP  by  next  week  (week  of  February  12,  2018).  Notable  schedule  constraints  were
discussed and included critical path items for approval, so we can be in the field end of February
(bathymetry), March (surface water and sediment trap sampling), and April (fish acoustic tracking).
Critical path items include: approval of the programmatic plans (DQMP, QAPP, HASP), the bathymetry
FSP, the surface water FSP, feedback on acoustic fish tracking design (8-week lead time to fabricate
acoustic receivers and mounts), and feedback on sediment trap design (4 weeks for fabrication of the
sediment traps).

· Technical Discussion: Bathymetry FSP and HASP will be revised to address EPA comments, except
where discussed below. Survey monuments will be provided to EPA as an addendum, after EPA
approval  of  the  bathymetry  FSP.  The  survey  elevation  of  +7.8  ft  CRD  will  be  changed  to  +13.0  ft
NAVD88 as described in the RI. Task Hazard Analyses (THAs) and safe-work zones for each field activity
will be included as addendums to the HASP. FSPs will reference back to programmatic plans to the
extent practicable. Pre-RD Group recommends that AEDs not be used on the sampling vessels.
Porewater sampling locations were proposed in the FSP to kick-start the dialogue with EPA (final
locations were TBD in Work Plan). The Pre-RD Group noted that the FSPs match the AOC Work Plan
with specific exceptions that were necessary or requested, including relocation of specific cores (e.g.,
RM11E) and proposed porewater stations that were TBD. EPA will advise Pre-RD Group regarding level
of oversight during field sampling they are planning, as this may impact boat/equipment being used.

· Finalization of Plans:    EPA is okay with annotated responses to comments, and then the Pre-RD Group
will provide final red-line/strikeout document and a “clean” final document, once EPA comments have
been addressed. EPA and the Pre-RD Group agreed to minimize exchange of document redlines
through open communications. Tech-on-tech phone calls/meetings are encouraged by all parties to
efficiently resolve EPA comments and Pre-RD Group questions.
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· Permitting: The Pre-RD Group’s position is no permits are required for this work, based on the CERCLA
exemption,  only  notification  of  work.  EPA  will  consult  with  the  agencies  for  agreement  on
scope/protection. EPA will contact other governmental agencies regarding approval (i.e., NMFS); the
Pre-RD Group will provide Davis Zhen with a draft letter on permit equivalency for EPA’s approval and
distribution to other agencies. EPA will coordinate communication with all appropriate resource
agencies. Since Portland Harbor is considered “waters of the state,” we do not need private access
permission. There will be Notice to Mariners.

· Communication:  Communication requests and deliverables will go through Ken Tyrrell and Davis
Zhen, then they will pass information to respective party members. EPA is okay with Pre-RD Group
asking Davis for communication to subcontractors regarding technical questions. EPA will respond in
a timely manner to make sure that insurance issues are not a holdup on the field schedule.

Pre-RD Group Action Items

· Pre-RD Group send to EPA:
o PowerPoint from February 7, 2018, Meeting (remove “Draft”)
o Meeting notes from February 7, 2018, Meeting
o Permit equivalency letter for Davis Zhen to email to affected agencies (NMFS)

· Bathymetry FSP (response to comments due to EPA on 2/16/18)
o Send letter documenting Pre-RD Group response to comments
o Follow up letter with redline and “clean” versions of the Bathymetry FSP

· HASP (response to comments due to EPA on 2/22/18)
o Send letter documenting Pre-RD Group response to comments
o Follow up letter with redline version and “clean” version of the HASP
o HASP is for EPA review, but the Pre-RD Group does not require EPA approval

· THAs should be made available to EPA at least 1 week prior to field work for each associated
field task

EPA Action Items

· Continue reviewing and providing comments/questions regarding remaining FSPs to meet
agreed upon deadlines.

· EPA will submit DQMP to Pre-RD Group with comments on or by Monday, February 12, 2018
· EPA will submit QAPP to Pre-RD during the week of February 12, 2018
· Provide feedback as soon as possible on equipment/design for critical path studies with long

lead times, including fish acoustic tracking and sediment trap
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